


- NOTES:
- PILE INSTALLATION IS UNDERSTOOD TO BE COMPOSED OF THREE PRIMARY PROCESSES:
 - CORING
 - PUSHING
 - GROUTING + APPLYING PRELOAD (SEE 5-4.01 AND 5-4.02 FOR PRELOAD INFORMATION)
 - ONLY FIRST FOUR STEPS ARE SHOWN BUT PROCESS TO CONTINUE IN A SIMILAR MANNER UNTIL ALL WEST SIDE PILES ARE INSTALLED. SEE 5-4.01 FOR RECOMMENDED PILE INSTALLATION SEQUENCE
 - ANY CHANGES PILE INSTALLATION SEQUENCE TO BE SUBMITTED AND AGREED TO PRIOR TO BEGINNING CONSTRUCTION

REPRESENTATIVE PILE INSTALLATION SEQUENCE FOR WEST SIDE (EAST SIDE SIMILAR)

No.	Revision/Issue	Date
Warning:		
© Copyright LERA & ROBERTSON ASSOCIATES, R.L.L.P.		
IT IS A VIOLATION OF LAW FOR ANY PERSON UNLESS ACTING UNDER THE SUPERVISION OF A PROFESSIONAL LICENSEE IN THE STATE OF THIS PROJECT, TO ALTER IN ANY MANNER THESE DRAWINGS, WHETHER BY THE ORIGINAL DESIGNER OR ANY OTHER PERSON, WITHOUT THE WRITTEN CONSENT OF LERA & ROBERTSON ASSOCIATES, R.L.L.P. ANY SUCH ALTERATION SHALL BE THE RESPONSIBILITY OF THE ALTERER AND THE DESIGNER'S NAME SHALL BE DELETED FROM THESE DRAWINGS.		
Professional Stamp:		



Phase: CONSTRUCTION DOCUMENTS

Project Title: 301 Mission Street
Tower Stabilization

Drawing Title: GLOBAL PILE INSTALLATION SEQUENCE

Drawn: LERA	Design: LERA
Checked: LERA	Date: 16 APRIL 2018
Scale: As Indicated	Project Numbers: P00201
Sheet:	

IN PROGRESS
31 OCT 2018

S-4.00